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By 2006, the Environmental Management
program intends to complete cleanup at most

of its 53 remaining sites. At the 10
remaining sites, including our five largest

sites, treatment will continue for the remain-
ing “legacy” waste streams. This vision will
drive budget decisions, the sequencing of
projects, and the actions needed to meet
program objectives. This vision will be

implemented in collaboration with stakehold-
ers, regulators, and Tribal Nations.

Vision

The Challenge

Cleanup of the radioactive, chemical, and
other hazardous waste left after 50 years
of U.S. production of nuclear weapons is
the largest environmental management
program in the world.  Only in the last five
years has the Department of Energy (DOE) made substantial progress in
systematically defining the technical scope, schedules, and life-cycle costs of
meeting this challenge, and creating a step-by-step work plan to tackle it.

The Department of Energy, its stakeholders, its regulators, Tribal Nations, the
Congress, and the American people want to accelerate and finish the job of
cleaning up DOE’s sites.  At the same time, we all continue to share the goal of
placing the safety of our workers, our communities, and the environment first
among all other priorities.

Accelerating Cleanup: Paths to Closure (hereinafter referred to as Paths to Closure)
provides, for the first time, a site-by-site, project-by-project projection of the
technical scope, cost, and schedule required to complete all 353 projects at DOE’s
53 remaining cleanup sites in the United States.  These projections are essential
for better management—they provide critical information on technical activities,
budgets, worker health and safety, and risk to inform regulators, state and local
officials, stakeholders, Tribal Nations, and others.  Like DOE itself, all these
groups need an understanding of the technical requirements for meeting DOE’s
obligations and agreements.  We can then work together to clean up as many sites
as possible, as quickly and safely as possible.  Our goal is to clean up more than
90 percent of our sites by 2006.  It is important to note that the “closure” of a site
does not end DOE’s responsibility.  In most cases, DOE will continue long-term
surveillance and monitoring activities to ensure that human health and the
environment are protected.

Resources are limited.  Technical risks are often high, and schedules for meeting
compliance agreements are often very ambitious.  For the first time, we—DOE
officials, stakeholders, regulators, Tribal Nations, and the Congress—have a
comprehensive management tool that can inform us of the consequences of our
choices.  Paths to Closure provides:
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Management (EM) program1, based on a site-by-site, project-by-project, life-
cycle foundation;

A basis to evaluate EM’s annual budgets in the context of long-term cleanup
and closure requirements and projections;

A response to Congressional requests for a supportable management strategy
on the EM program; and

A response to the concerns of stakeholders, regulators, and Tribal Nations.

Paths to Closure reflects the most recent evolution of DOE’s ability to accurately
project the cost, schedule and scope of its massive cleanup effort.  Paths to Closure
is part of a continuum from the first life-cycle cost estimates and risk analyses
contained in the Baseline Environmental Management Report (BEMR) that initiated the
first national dialogue on these issues.  Paths to Closure is a critical management tool
that reflects project-by-project work plans of each of 353 projects at DOE cleanup
sites nationwide.   Current life-cycle estimates for cleanup, based on the
assumptions described in this report, total $147 billion.

Paths to Closure also reflects DOE’s strengthened and more organized
commitment to listen and respond to stakeholder, regulator, Tribal Nation, and
internal DOE concerns.  The result is a more realistic projection of where we are
headed, how we can accelerate cleanup and closure, and what the technical,
policy, and other barriers are to the further acceleration of those goals. This
report incorporates comments and guidance received from stakeholders,
regulators, and Tribal Nations on the draft circulated in February 1998.

A key change to the February draft is the addition of a discussion on the
Environmental Management program’s decision-making process and Paths to
Closure’s relationship to that process.  This report also includes a new chapter
summarizing comments received on the draft and describing changes made to
the draft.  The basic work scope, cost, and schedule data supporting this report
are the same as those used to develop the February draft Paths to Closure.

Chapter 1 describes in more detail the process by which Paths to Closure has been
developed and what it hopes to accomplish, its relationship to the Environmental
Management decision-making process, and a general background of the
Environmental Management mission and program.  Chapter 2, “Baseline Scope,
Schedule, and Cost,” describes how the site-by-site projections were
constructed, and summarizes, for each of DOE’s 11 Operations/Field Offices, the
projected costs and schedules for completing the cleanup mission.  Chapter 3
presents summaries of the detailed cleanup projections from three of the 11
Operations/Field Offices: Rocky Flats (Colorado), Richland (Washington), and
Savannah River (South Carolina).  The remaining eight Operations/Field Office

1Throughout this document, the phrase “Environmental Management program” or “EM program” refers to operations at
both the Headquarters and site level.  Section 1.3 explains the relationships of Headquarters and site levels in the EM program.
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summaries are in Appendix E.  These summaries are built on the projections for
the individual projects and sites that these offices oversee.

Chapter 4, “Meeting Programmatic Challenges,” reviews the cost drivers,
budgetary constraints, and “performance enhancements” underlying the
detailed analysis of the 353 projects that comprise EM’s accelerated cleanup and
closure effort.  Chapter 5 describes “A Management System To Support the EM
Program.”  Chapter 6 provides responses to the general comments received on
the February draft of this document.  Specific comments will be addressed in
letters to the organizations providing the comment.

Relationship of Paths to Closure to the EM Decision-making Process

Public comments on the 1997 Accelerating Cleanup: Focus on 2006 Discussion Draft
(hereinafter referred to as the Discussion Draft) and the February 1998 draft Paths
to Closure report requested clarification on the decision-making process for the
work described in Paths to Closure.  Decisions in the EM program are driven by
various statutory mandates, most notably the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) and the Resource
Conservation and Recovery Act (RCRA).  Most decisions are made at the site
level (with appropriate Headquarters oversight).  Other decisions are made at
the Headquarters level because of their complex-wide implications.  In many
cases, ultimate decision-making authority, in the sense of final approval
authority, resides with U.S. Environmental Protection Agency (EPA) or state
regulators.

Public participation is an important element of the EM program’s decision-
making process.  The National Environmental Policy Act (NEPA) requires
federal agencies to consider the environmental impacts of their proposed
actions.  NEPA also requires that the public be informed of, and have an
opportunity to comment on, major federal actions significantly affecting the
environment.  Consistent with its obligations under NEPA, the EM program
performs an appropriate level of environmental review in connection with its
projects, with opportunities for public involvement.  For projects managed under
CERCLA, EM relies on the CERCLA process to incorporate NEPA values.

Paths to Closure outlines EM’s current estimate of the scope, schedule, and costs
for each site to complete the cleanup program.  The estimate includes projects for
which key decisions have been made pursuant to CERCLA, RCRA, or other
statutes, and projects where such decisions have yet to be made.  Where decisions
have not yet been made, sites make assumptions (e.g., site planning end states)
about how those cleanup actions might be carried out so that sites can define
work and develop schedule and cost estimates.  In those cases where decisions
have not yet been made, the Environmental Management program will follow
the decision-making processes called for by the relevant statutory authority that
governs the activity in question (e.g., CERCLA or RCRA) with appropriate
environmental review.
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science and technology, and miscellaneous support functions.  EM sites and EM
Headquarters make decisions through the budgetary process on the scope and
pace of work for these activities.   Stakeholders and Tribal Nations will have
significant opportunities to participate in all decision-making processes.

Projected Scope, Schedule, and Cost

Paths to Closure contains the Environmental Management program’s detailed
projections on the scope, schedules, and costs at each site for the cleanup of
contaminated soil, groundwater, and facilities; treating, storing, and disposing
of waste; and effectively managing nuclear materials and spent nuclear fuel.
These projections account for, where possible, future decisions that must be
made and define the degree of technical and scope uncertainties.

A key component of Paths to Closure is the development of projections—or
“baselines” (as estimates of individual projects are called).  The projections
include descriptions of the work to be accomplished, schedules (including
interim milestones), and cost estimates for each project. Chapter 2 of this report
provides summary information on the scope, schedule, and cost of the
Environmental Management program, as derived from these baselines.  The
division of all cleanup work into projects and the establishment of formal
projections, or baselines, represents a significant shift in DOE’s approach to
environmental management.  The process of establishing specific projects and
baselines with defined scope, schedule, and cost projections has resulted in
significant reductions in EM life-cycle cost estimates.

Developing cost, schedule, and scope projections also requires identifying either
an actual or, more often, a planning-based cleanup “end state” for each site.  The
cleanup of a site is considered to be complete—to have reached its end state—
when it has been cleaned up in accordance with agreed-upon cleanup standards.
(Additional elements of this definition are provided in Chapter 1.)  To develop
a cost, schedule, and scope projection for a project, some assumptions have been
made about the desired end state.  The projections made for this document are
based not only on end states that are consistent with existing agreements and
applicable regulations but also on planned end states based on  assumptions for
the many sites still in the process of working with stakeholders, regulators, and
Tribal Nations to finalize agreed-upon end states.  Many end states will change
for a number of reasons, including the development of new technologies, more
economical cleanup approaches, and changes in the interests of stakeholders,
regulators, and Tribal Nations.

For the first time, every site has a critical closure path, identifying the key
technical and programmatic activities that must occur before closing a site.  Also
for the first time, each site has waste and materials disposition maps that describe
each waste stream, the steps for processing or managing the wastes, and where
the wastes are intended to be permanently disposed (if known).  And finally, for
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the first time, DOE has identified the potential roadblocks on the critical closure
path, by identifying technological uncertainty and the degree of intersite
dependence, among other factors.

Projections of scope, schedule, and cost contain the data necessary to establish
an estimated life-cycle cleanup cost and a completion date for EM work at each
site.  Paths to Closure provides a funding guideline of $5.75 billion per year for the
entire EM program, starting in FY 1999.  Site funding needs in excess of the
guideline vary from year to year, as is shown in Exhibit 4-2 of this document.  No
increases are included for future inflation, so in “real” terms (i.e., in terms of
constant FY 1998 dollars), the amount of funding decreases every year.

With this funding guideline, the sum of the life-cycle cost estimates for the
current 353 projects is about $147 billion between 1997 and 2070.  Of this amount,
about $57 billion would be expended through 2006; about $90 billion would be
expended from 2007-2070.  The table below provides a summary of these costs,
by Operations/Field Office and time frame.

(All costs in billions of constant 1998 dollars)
1998-
2006

Operations/
Field Office

Estimated EM
Costs
(1997-2006)

Estimated EM
Costs
(2007-2070)

Total Estimated
EM Costs
(1997-2070)

Number of Sites
Completed

After
2006

Albuquerque 2.1 2.0 4.1 12 1
Carlsbad 1.8 5.9 7.7 0 1
Chicago 0.3 0.0 0.3 5 0
Headquarters/
National Programs 5.7 5.6 11.3 NA NA
Idaho 5.0 11.3 16.3 0 1
Nevada 0.9 1.3 2.2 8 2
Oakland 0.7 0.3 1.0 8 1
Oak Ridge  5.4 7.7 13.1 3 2
Ohio 4.6 0.2 4.8 5 1a

Richland 13.0 37.3 50.3 0 1
Rocky Flats 5.3 1.0 6.3 0 1b

Savannah River 12.0 17.7 29.7 0 1

TOTALc 57.0 90.3 147.3 41d 12

EM Costs by Operations/Field Office

53
aThe one site after 2006 is the Fernald Environmental Management Project (FEMP).  It is expected that cleanup at FEMP
also will be completed before 2006, although the baseline currently indicates completion in 2008.
bThe current baseline for the Rocky Flats Environmental Technology Site reflects a 2010 closure.  However, the baseline is
being revised to reflect the commitment to complete closure by 2006.
cIndividual costs may not sum to totals due to rounding.
dWith the accelerated goal of cleaning up the Rocky Flats Environmental Technology Site and the Fernald Environmental
Management Project (by 2006 and 2005 respectively), the number of sites completed by 2006 would be 43.
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stakeholders have asked for other costs associated with the EM program, but not
included in Paths to Closure, to be identified.  Two examples of these costs are:

$8.1 billion associated with newly-generated waste generated after FY 2000.
Paths to Closure was developed under the assumption that  EM would transfer
these costs back to the generators after FY 2000.

$8.7 billion associated with deactivation and decommissioning of excess
facilities not currently under EM jurisdiction.  DOE is considering the transfer of
additional surplus facilities to the EM program beginning in FY 2002 with
limited exceptions occurring before that date.  If and when such transfers occur,
EM will develop projects and adjust current assumptions to account for these
facilities and to include these costs in future updates to Paths to Closure.

Chapter 3 provides more detailed scope, schedule, and cost information for sites
under the jurisdiction of three of DOE’s Operations/Field Offices.  Appendix E
provides information on the remaining eight field offices.  The more detailed site
versions of Paths to Closure provide still further details.

Numerous cleanup activities
will continue beyond 2006.
Projections reveal that at the
Hanford Site in Washington,
the Idaho National Engineer-
ing and Environmental Labo-
ratory, and the Savannah
River Site in South Carolina,
about half the costs will be
incurred after 2006 for treat-
ment and disposal of high-
level and transuranic waste.
Although some activities will
not be completed by 2006, a
primary goal of Paths to
Closure is to reduce outyear
costs. At the end of FY 1997,
60 of the 113 contaminated
sites had been cleaned up.  An additional 43 sites are estimated to be cleaned
up between 1998 and 2006—for a total of 103 cleaned up sites by 2006 (see
box).  Long-term cleanup activities will continue at the remaining 10 sites.
Major cleanup goals for 2006 include:

Remediation of 80 percent of all release sites, that is, specific locations or areas
where contaminants may have been released to the environment;

Stabilization of all nuclear materials and spent nuclear fuel and completion of
all preparations for their ultimate disposition; and



ES-7

ClosureP a t h s  t o

Completion of all cleanup activities at some major sites, for example, the Rocky
Flats Environmental Technology Site, the Fernald Environmental Management
Project, the Miamisburg Environmental Management Project, and the Weldon
Spring Site.

Meeting Programmatic Challenges

To reduce the costs of this massive cleanup effort, the Environmental
Management program continues to seek significant opportunities to accelerate
cleanup without jeopardizing the safety of workers, communities, or the
environment.  Paths to Closure addresses the need to continuously seek
“performance enhancements,” i.e., productivity improvements that will allow
DOE to accelerate cleanup and closure schedules, and lower overall life-cycle
cleanup costs.  The EM program is focusing on six specific mechanisms to help
achieve additional performance efficiencies (see box).

Accelerating cleanup even fur-
ther than is projected in Paths to
Closure will certainly happen,
although the degree of accelera-
tion is difficult to predict.  For
example, DOE and its stake-
holders and regulators in
Colorado have established an
accelerated goal of cleaning up
and closing the Rocky Flats
Environmental Technology Site
by 2006—four years earlier than
the current baseline indicates.
DOE will attempt to set similar
acceleration goals at other
cleanup sites.  Credible accelera-
tion goals will be based on the
likelihood of achieving technol-
ogy deployment, intersite inte-
gration, and other productivity
improvements.  Chapter 4 of
this report discusses enhanced
performance mechanisms and
goals in greater detail.

Although Paths to Closure is not
a budget document, it is
designed to be an integral part
of the annual and multi-year DOE budget development process.  The projections
prepared for each site are the basis upon which future resource allocation
decisions can be made.  In building future budgets, differences will emerge

Mechanism Achieves Efficiency By...

Technology Introducing less expensive
Deployment and/or more effective

cleanup technologies.

Integration Identifying better ways to
transfer and manage wastes
among sites.

Project Completing projects with
Sequencing high “upkeep” costs.

Pollution Reducing waste volumes
Prevention and associated disposal

costs.

Contract Creating incentives for
Reform contractors to work less

expensively.

Lessons Learned Increasing productivity
based on lessons learned.

Performance Enhancement Mechanisms
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reports, and budget allocations to DOE from the President and the Congress.
Paths to Closure gives EM, its stakeholders, regulators, and Tribal Nations, and
the Congress the management tools we need to understand the consequences of
our choices—the effects on life-cycle costs and closure date schedules of
alternative near-term and outyear budget scenarios.

Paths to Closure provides a
funding guideline of $5.75
billion per year for the entire
EM program, starting in FY
1999.  This figure was set in
October 1997, prior to DOE
receiving its FY 1999 and outyear
budget targets from the President.
It was essential to establish a
funding profile at that time in
order to produce this report on
schedule.  In some cases, sites
exceeded the $5.75 funding
guideline to meet compliance
commitments.  One critical
budget and resource allocation
question is how the EM
program will make up the
difference between the funding guideline of $5.75 billion, and the requirement
for more than that in several future years to meet compliance agreements and
other commitments.  An even more difficult question is what would happen if the
funding guideline of $5.75 billion per year were not met.  The chart above
converts the $5.75 billion per year in “current” (or “nominal”) dollars, to
“constant” FY 1998 dollars—thus showing how inflation lowers the “real”
amount of money available each year.  The higher “baseline” level of funding is
that which is required based on the projections from each of the 353 projects.  The
gap between the two is $3.9 billion (in constant FY 1998 dollars) between 1999
and 2006.

The first step in meeting this challenge is the aggressive application of the
productivity improvements—the performance enhancements—described above
and in Chapter 4.  The performance enhancements are expected to include
improvements in the efficiency of day-to-day operations, better application of
science, the deployment of new technologies, and streamlined approaches—to
be developed with regulators—for managing waste and cleaning up
contaminated areas.
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If performance enhancements are not sufficient to address funding differences at
specific sites, and if additional funding were not obtained, EM would pursue
several options.  In cases where new work is required immediately to protect
safety and health and where related costs exceed available appropriations, the
Department will shift funds from lower priority activities to ensure that public
health and safety are adequately protected.

In future years where larger funding differences are projected, the Department
intends to work with the Office of Management and Budget (OMB) and the
Congress to seek additional funds for vitally important missions.  Also, DOE will
propose shifting outyear funding from completed sites to other sites.  No matter
how successful these efforts are, however, the discipline of working within
binding budget ceilings means that the EM program must engage in an active
dialogue with stakeholders, regulators, and Tribal Nations about activities and
programs at each of the sites—and collectively make hard choices regarding
priorities.

A Management System to Support the EM Program

The Environmental Management program is developing a formal integrated
management system to more closely align Paths to Closure and the annual
budget formulation process.  This system will allow the Environmental
Management program to use a single framework for all activities linked to
planning, the budget formulation and execution process, and performance
measurement.  For the first time, EM is working toward the implementation
of a truly integrated life-cycle database containing most of the data the field
provides to Headquarters. Chapter 5 of this report describes the EM
management system components of the process in greater detail.  Some of the
new management tools include:

Waste/Material Disposition Maps (or flow charts), which are conceptual
approaches to the environmental remediation of contaminated soil, groundwa-
ter, and buildings; and for the storage, treatment, and disposal of all waste and
material at all sites;

Critical Closure Paths, which are the schedules of activities that must be
completed on time in order for cleanup to be accomplished;

Identification of specific science and technology needs, to help reduce the cost and
risk of specific projects by developing improved cleanup technologies; and

Programmatic Risk Assessments, which provide a measure of the risks
associated with accomplishing the work and meeting schedules and
cost estimates.

As the cleanup program moves forward, the quality of the data on which the
above tools are based continues to improve.  Paths to Closure represents a
significant refinement over the national Discussion Draft and the site
Discussion Drafts published in June 1997.  Project baselines, the heart of Paths
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enhancements (productivity improvements) that can be documented.
Management-related data such as disposition maps, critical closure paths,
and programmatic risk assignments have been incorporated to enhance the
rigor, quality, and realism of the planning process.  Such data will continue
to be refined.

Stakeholder, Regulator, and
Tribal Nation Involvement

EM Headquarters received 39
letters during the draft Paths to
Closure comment period, which
included over 260 comments
on a broad range of subjects
from stakeholders, regulators,
and Tribal Nations.  Many of
these comments were support-
ive of the goals and strategies
outlined in the draft of Paths to
Closure. These comments were
divided into 13 distinct catego-
ries which capture those com-
ments found to be similar in
nature from multiple stake-
holders: Relationship of Paths
to Closure to Decision-making,
Budget, Compliance, Uncer-
tainties/Contingencies, End
States/Stewardship, Safety and
Health, Data Quality, Waste
and Materials Disposition,
Transportation, Enhanced Per-
formance, Privatization, Tech-
nology Development, and Pub-
lic Participation.  Chapter 6 provides responses to comments in each of these
categories.  In addition, keeping with EM’s commitment to respond to the issues
of concern expressed in the letters, many of those comments have been
addressed in the body of the document (see text box).

The comment process was designed to give stakeholders, regulators, and
Tribal Nations the opportunity to continue to participate meaningfully in the
process.  As these groups engage in helping to develop EM’s long-term
priorities and objectives, they will continue to help shape the Environmental
Management program.

Addressed
Comment Area in Chapter

Relationship of Paths to Closure 1
to Decision-making

Budget 2, 4, 5

Compliance 1, 4

Uncertainties/Contingencies 1, 4

End States/Stewardship 1, 3, E

Safety and Health 1, 4

Data Quality 5

Waste and Materials Disposition 1, 3, 5

Transportation 1

Enhanced Performance 4

Privatization 4

Technology Development 1, 4

Public Participation 6

Addressing Stakeholder, Regulator, and
Tribal Nation Comments


